

SHIPPING SUMMARY BY PERIOD

Customer: ABC CO., LTD.
Date: November 2, 2006

Supplier:
Shipment Status:

SHIPPED VOLUME / REMAINING VOLUME

CONTRACT NO.	PRODUCT	LENGTH	30/Sep/06	30/Oct/06	30/Nov/06	TOTAL
KP-AB-0105	30x105, WHITEWOOD, MABASHIRA, S4SEE	2.985	24 / 0	24 / 0 PKG
KP-AB-0105	27X105, WHITEWOOD, MABASHIRA, S4SEE	2.985	24 / 0	72 / 0	0 / 48	96 / 48 PKG
KP-AB-0106	2X4, WHITEWOOD, J-GRADE, S4SEE	12'	...	18 / 0	...	18 / 0 PKG
KP-AB-0106	2X4, WHITEWOOD, J-GRADE, S4SEE	6'	36 / 0	72 / 0	0 / 72	108 / 72 PKG
KP-AB-0106	2X6, WHITEWOOD, J-GRADE, S4SEE	12'	9 / 0	...	0 / 12	9 / 12 PKG
KP-AB-0106	2X6, WHITEWOOD, J-GRADE, S4SEE	6'	18 / 0	...	0 / 12	18 / 12 PKG
TOTAL			111 / 0	162 / 0	0 / 144	273 / 144

SHIPMENT SCHEDULE REPORT

Customer: ABC CO., LTD.
Date: October 30, 2006

Order No: KP-AB-0105
Destination: TOKYO, SHINKIBA, JAPAN
Supplier: XYZ WOOD AB
Delivery Time: SEP/OCT/NOV 2006
Production Status: COMPLETE

Contracted Shipment	Actual Shipment ETD-ETA	Vessel	Status	PKG	PKG
Sep, 2006	9/9/06 - 10/10/06	MAERSK	INVOICED	24	
Sep, 2006	9/14/06 - 10/14/06	BRIDGE	INVOICED		24
Oct, 2006	10/21/06 - 11/21/06	NVK	INVOICED	72	
Nov, 2006	11/3/06 - 12/5/06	MOL	TALLY ENTERED	48	
Contracted Shipped Lined To Ship				144	24
				144	24
				0	0

Order No: KP-AB-0106
Destination: OSAKA, NANKO, JAPAN
Supplier: VWX WOOD AB
Delivery Time: SEP/OCT/NOV 2006
Production Status: PROGRESS

Contracted Shipment	Actual Shipment ETD-ETA	Vessel	Status	PKG	PKG	PKG	PKG
Sep, 2006	9/22/06 - 10/23/06	EVER	INVOICED			18	9
Sep, 2006	9/29/06 - 10/30/06	APL	INVOICED	36			
Oct, 2006	10/3/06 - 11/06/06	OOCL	INVOICED	36			
Oct, 2006	11/03/06 - 12/10/06	EXPRESS	PLANNED	36	18		
Nov, 2006	-	TBA	PLANNED	72		12	12
Contracted Shipped Lined To Ship				180	18	30	21
				36	0	18	9
				144	18	12	12